

## Development Plan Scheme **August 2019**

Stage	Timetable	Dates
<b>Choices for City Plan 2030 (main issues report) reported to Planning Committee</b>	After decision on Strategic Development Plan 2	November 2019
<b>Choices for City Plan 2030 consultation period</b>	12 weeks	9 December 2019 – 28 February 2020
<b>Proposed Plan reported to Planning Committee</b>	9 months after publication of Choices for City Plan 2030	August 2020
<b>Period for representations on Proposed Plan</b>	6 weeks	End August – start October 2020*
<b>Submit Plan and representations to Scottish Ministers</b>	5 months after Proposed Plan formal publication	January 2021* (assumes <i>no notifiable modifications.</i> )
<b>Examination and Report of Examination</b>	6 to 9 months (target) + 1 month administrative preparation	November 2021*
<b>Plan as Modified</b>	Within 3 months after Report of Examination	December 2021*
<b>Notify Scottish Ministers of intention to adopt</b>	Within 3 months after Report of Examination	January 2022*
<b>Adoption</b>	Within 3 months after Plan as Modified	February 2022*

\* Project stage duration estimates are derived from Circular 6/2013 Development Planning.